
 
 

 
 

          January 19, 2023 
 
To:  Chelsea Morris, SAM coordinator 
 
  Washington State Department of Ecology, Olympia, WA  
 
From:  Marlena Milosevich 
 
  Natural Resource Specialist III, Clark County Public Works, Vancouver, WA 
 
Subject: Deliverable D1.6: Semi-annual progress report 
 
 

1. General Information  
 

Contract Agreement Number:  
 

C2000179 
 

Project Title:  
 

Status and Trends Monitoring of Urban Streams in Clark and 
Cowlitz Counties in the Lower Columbia River Region (LCUS) 

Organization:  
 

Clark County Public Works Clean Water Division (CWD) 

CWD Project Manager:  
 

Chad Hoxeng, CWD Natural Resource Specialist III 

Ecology Project Manager:  Chelsea Morris, Stormwater Action Monitoring (SAM) Scientist 

Reporting Period:  
 

2022 Q3 and Q4 (July through December) 

Date Form was Completed:  
 

19January2023 

 
 

2. Task Achievements (This reporting period) 
 

Task 1: Project Management  
 

Percent of Task Completed: 
 

13% this period (63% Cumulative Completed)  
$10,889 of budget used ($35,643 of $32,328.00 of budget used 
total) 

Deliverable: 
 

D1.4: Semi-annual progress report 

Achievements: 
 

The 2022 Q1 and Q2 D1.5: semi-annual progress report with 
target date July 31, 2022, was submitted to and accepted by 
Ecology. The project and budget were managed. Field, laboratory, 
and reporting tasks were coordinated.   

https://www.clark.wa.gov/public-works


 
Task 2: Station Set Up  
 

Percent of Task Completed: 
 

17% this period (85% Cumulative Completed)  
$3,376 of budget used ($85,749 of $109,096.00 budget used 
total) 

Deliverable: 
 

D2.5: Confirmation email for equipment installation at three status 
monitoring stations; target September 30, 2022 

Achievements: 
 

D2.5: Confirmation email for equipment installation at three status 
monitoring stations was submitted to and accepted by Ecology. 
Three status sites are installed and collecting data for WY2023.   

 
 

Task 3: Continuous Datalogger Operation and Field Data Collection 
 

Percent of Task Completed: 
 

17% (66% Cumulative Completed) 
$42,807 of budget used ($124,344 0f $191,402 budget used total) 

Deliverable: 
 

D3.2: Email for monitoring completeness WY2022, confirming 
submission of the data collection event (DCE) file for each site 
compiled by the WHM e-forms and all required data and sample 
collection 

Achievements: 
 

D3.2: Email for monitoring completeness WY2022, confirming 
submission of the data collection event (DCE) file for each site 
compiled by the WHM e-forms and all required data and sample 
collection was submitted to Ecology. A total of eight e-forms were 
sent to Ecology.  This deliverable was also met by operating and 
maintaining continuous monitoring equipment and performing field 
data collection per the Ecology-approved LCUS QAPP. Please 
see 3. Challenges and Issues for more information. 

 
 

Task 4: Data Management  
 

Percent of Task Completed: 
 

2.7% (57% Cumulative Completed of D4.1; 33% Cumulative 
Completed for Task 4) 
$9,850 of budget used ($42,285 of $63,721 budget used) 

Deliverable: 
 

D4.1.11: Upload continuous data to Aquarius, and send an excel 
file with graphs to the Ecology project manager (Data through July 
2022) 
D4.1.12: Upload continuous data to Aquarius, and send an excel 
file with graphs to the Ecology project manager (Data through 
September 2022) 
D4.1.13: Upload continuous data to Aquarius, and send an excel 
file with graphs to the Ecology project manager (Data October 1st 
2022 through November. 

Achievements: 
 

On target to meet deliverable by performing data management 
and submittal per the Ecology-approved QAPP. D4.1.11, D4.1.12, 
and D4.1.13 (Three of 22 targeted bi-monthly, 13 cumulative) 
excel files with graphs have been completed and accepted by 
Ecology. 
 

 
 
 
 



 

Task 5: Data Analysis and Annual Reporting  
 

Percent of Task Completed: 
 

14% (42% Cumulative Completed) 
$6,069 of budget used ($33,448 of $73,131 budget used) 

Deliverable: 
 

D5.3 Annual report (WY2021) Final  

Achievements: 
 

Deliverable D5.3 was submitted to Ecology and accepted. 

 
 

3. Challenges and Issues  
 

There were a few challenges accomplishing Task 3: field data collection. Throughout the six-month 
time period (July through December 2022).  

 
Another challenge was in meeting target dates for Task 5 Deliverable D5.3 Annual report final 
(WY2021). BIBI data was not received until after the target date for Deliverable D5.2 Annual report 
(WY2021) draft. This data is integral to the report and thus the report draft could not be completed 
without it. Habitat metric results were also delayed and a very important part of the annual report. 
The annual report draft has been completed (D5.2) and submitted to Ecology. Once Ecology 
approved of the draft annual report the final annual report (D5.3) was submitted and accepted.  
 
After the November 2022 field visits, Clark County staff realized that the conductivity meter used to 
check deployed conductivity measurements was reading inaccurately. A follow up visit with a 
rechecked conductivity meter, verified that deployed conductivity sensors were and are reading 
accurately. This incidence affects drift corrections for fouling for the time period of the initial field visit 
and cleaning in November 2022 back to the last field visit in late September of 2022. Best 
professional judgment used by Marlena Milosevich and knowledge of the continuous sites will be 
used to apply drift corrections to these data. Low flows during the summer months also lead to 
sediment accumulations of continuous conductivity sensors. Greater drift corrections will need to be 
applied to the finalized data set.   

 

 
4. General Comments 

 
Project is on task to meet IAA deliverables. 
 

 


